

**Development of Hypothetical Mw = 8.0 Sunder Nagar Earthquake
Disaster Scenario for Disaster Risk Management – An NDMA led Multi-
State Preparedness Exercise**

Meeting dated 21st August, 2012 at 10.30 AM

At Conference Hall, Armsdale Building, HP Secretariat, Shimla.

TIMELINES FOR COMPLETION OF ACTIVITIES

ACTIVITIES FOR DISTRICTS

Sr. No.	Activity	Timeline	Remarks
1.	Finalisation of District Disaster Management Plans	Immediate	Extended deadline expired on 15 th August, 2012
2.	Nomination of Trainers for Vulnerability Assessment (RVS) – Engineers	Immediate	PWD, HPSEB, I & PH, HIMUDA, Education and RD. The identified Engineers will under training in RVS and carry out RVS of identified lifeline buildings Nomination from all districts is required.
3.	Nomination of Trainers for Incident Response System (IRS)	Immediate	Administrative Officers from District Administration
4.	Nomination of Officers for Table top Exercise, Mock Exercise	Immediate	Administrative Officers from District Administration
5.	Appointment of Nodal Officers (NOs) for DM at district level by all the departments	Immediate	Complete particulars of the NOs – cell no., email, tel. no. should be put in database.
6.	Identification of Life-line buildings (Total 10 in Number) such as:- <ul style="list-style-type: none"> • Hospital • School • Police Station • Fire station • Key office building (s) • Critical Bridge (s) • Power Station • Water tank, etc. 	Within a week	Buildings such as Hospitals, Schools, Key Offices, Police Stations, Fire station, Power & Drinking Water installations etc. should be considered while finalising the list. Information to be compiled in prescribed format.
7.	Information about Health Infrastructure	Immediately on supply of format	Department of Health – CMO of the district
8.	Information about Key Bridges	Immediately after RVS Training	Department of PWD – SE of the respective district. In the prescribed format.
9.	Preparation of DMPs by District	October, 15,	Provision - Section 32 of the DM Act,

Departments, and Major Hospitals and Medical Colleges & Submission to the DDMA.	2012	2005
---	------	------

ACTIVITIES FOR DEPARTMENTS

Sr. No.	Activity	Timeline	Departments/Agencies
1.	Nomination of Trainers for Vulnerability Assessment (RVS) – Engineers	Immediate	PWD, HPSEB, I & PH, HIMUDA, Education and RD. Nomination from all districts is required.
2.	Nomination of Trainers for Incident Response System (IRS)	Immediate	All Departments
3.	Nomination of Officers for Table top Exercise, Mock Exercise	Immediate	All Departments
4.	Finalisation of DMPs at State Level by all the departments/organisations and Medical Colleges and submission of the same to Department of Revenue/SDMA.	15 th October	Provision - Section 40 of the DM Act, 2005. State DMP is available at www.hpsdma.nic.in
5.	Appointment of Nodal Officers (NOs) for DM at state level by all the departments	Immediate	LAC; HPSEB; HIMUDA; HG, CD and Fire Services; Industries; Finance; E&T; I & PR; Technical Education; Labour and Employment; PCB; Environment, Science and Technology have not done so far.
6.	Information about Health Infrastructure	Immediately on supply of format.	Department of Health.
7.	Information about Key Bridges	Immediately after RVS Training	Department of PWD.In the prescribed format only.

Other Activities

Sr. No.	Activity	Timeline
1.	Training of Trainers : IRS	From September 2012
2.	Training of Trainers : RVS <ul style="list-style-type: none"> • Lifeline Structures • Bridges 	
3.	Training of Trainers : Table Top and Mock Exercises	
4.	Collection of Data : Buildings and Lifeline Structures	
5.	Table Top and Mock Exercises	End of Sep. 2012 – Jan. 2013

6.	Launch of Media & Awareness Campaigns, and Press Meet	End of Sep. 2012
7.	Scenario-specific : Table Top Exercise	From end of Nov. 2012
8.	Review of State/DDMPs and their Gap Analysis on the basis of EQ scenario and Table Top Exercises	From 1 st week of Dec. 2012
9.	Mid-term Review	Mid-Dec. 2012
10.	Finalization of State, District & Agency Disaster Mitigation Plans	End of Dec. 2012

Contact Points at State Level:-

Mr. D C Rana

State Project Officer, GOI-UNDP DRR Programme (2009-12)

Room No. 106-A, HP Secretariat,

Shimla - 171002, HP.

Telefax No. 0177 2625657,

eMail: sdma-hp@nic.in ,

Website: www.hpsdma.nic.in

Mr. Manas Dwivedi

State Coordination Officer,

Multi-State Earthquake Preparedness, Awareness Generation and Mock drill'

Room No. 311- E, Himachal Pradesh Secretariat,

Shimla - 171002

Ph-8627937814, 9455679676

eMail-futuremanas@gmail.com